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By Gerry Klein
of The StarPhoenix

The Saskatoon Field House floor, long
the victim of water problems, has been
washed out by a rain in Victoria, B.C.
. The three-week job of putting in the
floor was to be completed Monday but,
by Tuesday afternoon, the contractor
had yet to show up to start.

Martin Surfacing Inc., a Seattle,
Wash., company, was given the con-
tract this spring but got caught up in
rain while putting in sports flooring for
the Victoria Commonwealth Games,
said Peter Holdstock, the city’s chief
architect. '

A company representative is expect-
ed to contact city officials today to dis-
cuss scheduling.

“If thé material has left the plant in
New Jersey, they will send a crew
(from Seattle) to arrive in Saskatoon at

the same time,” Holdstock said.

“We don’t know what to advise lej-

| sure services at this point,” he said.
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Contractor misse
new Field House floor

A number of organizations have had
to put their pr?frams on hold or be
moved until the ooring is in, said San-
di Schultz, manager of program devel-
opment in leisure services.

A delay to the beginning of November
won’t hurt but, if it goes on past that, it
could cause Sask Tennis problems, said
executive director Rory Park. Tennis
and the public time the floor would be
used are the most affected: ,

Until now, the tennis club has been
able to reimburse people for the month
of October but, in a month, the loss of
training time will cause difficulties,
Park said. ;

“If it’s not done by Nov. 1, then we
will start to worry big time,” he said.

The Special Olympics and Sask-
atchewan Table Tennis have been post-
poned until after Nov. 1. g

The Cardiac Rehabilitation Group,
which uses the facility for its exercise
program, has moved to the School For

the Deaf’

s deadline

“We aren’t putting a dollar value on
(ihe delay) just yet,” Schultz said.
“Our first priority is to get the contrac-
tor here and get the work started.”

Ken Weinbel, the company represent-
ative responsible for . the project,
couldn’t be reached for comment and
didn’t answer a phone message.

“We still think (the contractor) is on
the up and up and we think he’s com-
ing,” Holdstock said. “All indications
are that everything is above board.”

Saskatoon isn’t a big player when it
comes to sport flooring while the work

for the 1994 Commonwealth Games will .

receive international exposure.

An attempt by Weinbel to come to
Saskatoon this week to explain the situ-
ation was foiled when the Seattle air-
port was fogged in on Monday, Hold-
stock said. ’ &

The city’s lawyers have been in con-
tact with the company’s bond agent to
inform it of the delay, he said.

Whether Saskatoon will take action

against Martin w

mine.
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--- Numerous delays

ill be a matter for the
lawyers and the politicians to deter-
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